

DPR PAGE 02 · Development 33e747

Daily Progress Report · Tue 10 Nov 2026 · DPR #261 · Engineer: Development verification · **submitted**

3 items
Work done
WMM 56.25 Cum · Clearing 0.5 Ha · Marking 250 m

4
Machines
all worked

2 L
Diesel
issued

7
Labour

2 materials
Bulk received
WMM 141.03 MT (5 trips) · Soil 60 MT (3 trips)

Work done

Item	Chainage from → to	Size (L × W × T)	Quantity	Programme
WMM			56.25 Cum	
Clearing			0.5 Ha	
Marking			250 m BOQ credit 250 Rmt	

Equipment

Machine	Work	Hours	Diesel	Consumption
Roller Hired · Development contractor · Op. Development operator	Not linked	6.5 h	2 L	— no norm recorded
Grader Hired · Development contractor · Op. Development operator	Not linked	6.5 h	0 L	— no norm recorded
Excavator Hired · Development contractor · Op. Development operator	Not linked	6.5 h	0 L	— no norm recorded
Water tanker Hired · Development contractor · Op. Development operator	Not linked	6.5 h	0 L	— no norm recorded
Total · 4 machines		26.0 h	2 L	—

Consumption from tank dip (opening + issued – closing). ▲ more than 10% above norm · ▼ check more than 10% below (often a missed diesel entry) · no mark = within 10%.

Labour

Gang / contractor	Category (+ gender)	Count	Task
Development gang	Skilled	7	
Total		7	

Materials

Material	Received qty	Unloaded at	Trips
WMM Development supplier	141.03 MT	Stretch (used on site)	5
Soil Development supplier	60 MT	Stretch (used on site)	3

No store issues or site purchases today.

Remarks / hold-ups

Physical quantities only. Development verification.