

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: NARASIMHULU | Bill: Not yet saved | Status: UNSAVED

Bill date: 2026-10-05 | Period: 2026-08-01 to 2026-10-04

Site: All sites | Bill type: All Types (Combined) | Generated: 2026-10-05T01:03:49.623Z

DRAFT - NOT A FINAL BILL

Equipment														
Date	Type	Description	Site	Supplied To	Transporter	Vehicle	Receipt	Lead (KM)	Diesel (L)	Qty	Unit	Rate	Amount	
		17-AUG-2026											4,100.00	
2026-08-17	Equipment	JCB-SITE - CLEARING (SITE) - DAILY HIRE 4 HRS DIESEL: 20L	SITE / THAKADPALLY - SIRUR						20	1.00	DAYS	4100	4,100.00	
		05-SEP-2026											3,500.00	
2026-09-05	Equipment	JCB-SITE (SITE) - DAILY HIRE 2.6 HRS	SITE / THAKADPALLY - SIRUR							1.00	DAYS	3500	3,500.00	
		09-SEP-2026											3,500.00	
2026-09-09	Equipment	JCB-SITE (SITE) - DAILY HIRE 6.5 HRS DIESEL: 30L	SITE / THAKADPALLY - SIRUR						30	1.00	DAYS	3500	3,500.00	
		01-OCT-2026											1,900.00	
2026-10-01	Equipment	JCB-PLANT - UX EXACT EDITED TASK ROUND TRIP (SITE) - TIME/METER 2 HRS	SITE / THAKADPALLY - SIRUR							2.00	HRS	950	1,900.00	
		03-OCT-2026											1,900.00	
2026-10-03	Equipment	JCB-PLANT - UX INITIAL INCIDENTAL TASK STORED IN TASKUX TASK COLUMN EDITED AND SAVED COLUMN (SITE) - TIME/METER 2 HRS	SITE / THAKADPALLY - SIRUR - COPY BY ADMIN - 2026-10-03 15:22:19							2.00	HRS	950	1,900.00	
		Equipment TOTAL											14,900.00	

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: NARASIMHULU | Bill: Not yet saved | Status: UNSAVED

Bill date: 2026-10-05 | Period: 2026-08-01 to 2026-10-04

Site: All sites | Bill type: All Types (Combined) | Generated: 2026-10-05T01:03:49.623Z

DRAFT - NOT A FINAL BILL

Materials												
Date	Type	Description	Site	Supplied To	Transporter	Vehicle	Receipt	Lead (KM)	Qty	Unit	Rate	Amount
		11-AUG-2026										0.00
2026-08-11	Materials	SOIL (SITE TRIP)	SITE / THAKADPALLY - SIRUR			TS15UF4378	23		14.00	Cum		Rate not set
2026-08-11	Materials	SOIL (SITE TRIP)	SITE / THAKADPALLY - SIRUR			TG15UF3072	35		14.00	Cum		Rate not set
		Materials TOTAL										0.00

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: NARASIMHULU | Bill: Not yet saved | Status: UNSAVED

Bill date: 2026-10-05 | Period: 2026-08-01 to 2026-10-04

Site: All sites | Bill type: All Types (Combined) | Generated: 2026-10-05T01:03:49.623Z

DRAFT - NOT A FINAL BILL

BILL SUMMARY / ADJUSTMENTS		
Detail	Value / Amount	Reason / Reference
Company	High Lane Constructions Pvt Ltd	
Vendor	NARASIMHULU	
Bill number	Not yet saved	
Bill date	2026-10-05	
Period from	2026-08-01	
Period to	2026-10-04	
Site	All sites	
Bill type	All Types (Combined)	
Status	Unsaved	
Generated	2026-10-05T01:03:49.623Z	
DRAFT - NOT A FINAL BILL		
Equipment	14,900.00	
Materials	0.00	
SUB-TOTAL	14,900.00	
GST ON EQUIPMENT @ 18%	2,682.00	
TOTAL GST	2,682.00	
VB02 EXPORT VERIFICATION ADVANCE	-1,000.00	
IT TDS @ 2%	-298.00	
NET PAYABLE	16,284.00	
2 rows have no rate - not included in the total		