

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: RAJU | Bill: HLC/VB/2026/0011 | Status: APPROVED
Bill date: 2026-03-02 | Period: 2026-02-26 to 2026-03-05
Site: All sites | Bill type: EQUIPMENT HIRE | Generated: 2026-10-05T01:05:04.107Z

Equipment													
Date	Type	Description	Site	Supplied To	Transporter	Vehicle	Receipt	Lead (KM)	Diesel (L)	Qty	Unit	Rate	Amount
		28-FEB-2026											3,500.00
2026-02-28	Equipment	AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 2.75 HRS DIESEL: 10L	SITE / DTPL-RAJESHWAR						10	1.00	DAYS	3500	3,500.00
		01-MAR-2026											3,500.00
2026-03-01	Equipment	AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 2.92 HRS DIESEL: 10L	SITE / DTPL-RAJESHWAR						10	1.00	DAYS	3500	3,500.00
		02-MAR-2026											3,500.00
2026-03-02	Equipment	AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 1.92 HRS DIESEL: 10L	SITE / DTPL-RAJESHWAR						10	1.00	DAYS	3500	3,500.00
		Equipment TOTAL											10,500.00

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: RAJU | Bill: HLC/VB/2026/0011 | Status: APPROVED
Bill date: 2026-03-02 | Period: 2026-02-26 to 2026-03-05
Site: All sites | Bill type: EQUIPMENT HIRE | Generated: 2026-10-05T01:05:04.107Z

DAILY ACTIVITY: AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 2.75 HRS DIESEL: 10L · AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 2.92 HRS DIESEL: 10L · AIR COMPRESSOR - CLEANING (SITE) - DAILY HIRE 1.92 HRS DIESEL: 10L / 2026-02-26 to 2026-03-05															
Date	Project / Site	Opening Meter	Closing Meter	Working Hours	Start	End	Clock Duration	Diesel Issued	Opening Tank	Closing Tank	Diesel Consumed	Expected	Norm	Status / Remarks	
26 Feb 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
27 Feb 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
28 Feb 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
01 Mar 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
02 Mar 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
03 Mar 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
04 Mar 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	
05 Mar 2026	-	-	-	-	-	-	-	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	Tank Readings N/A	-	-	No Work - No activity recorded	

High Lane Constructions Pvt Ltd / VENDOR BILL

Vendor: RAJU | Bill: HLC/VB/2026/0011 | Status: APPROVED
Bill date: 2026-03-02 | Period: 2026-02-26 to 2026-03-05
Site: All sites | Bill type: EQUIPMENT HIRE | Generated: 2026-10-05T01:05:04.107Z

BILL SUMMARY / ADJUSTMENTS		
Detail	Value / Amount	Reason / Reference
Company	High Lane Constructions Pvt Ltd	
Vendor	RAJU	
Bill number	HLC/VB/2026/0011	
Bill date	2026-03-02	
Period from	2026-02-26	
Period to	2026-03-05	
Site	All sites	
Bill type	EQUIPMENT HIRE	
Status	APPROVED	
Generated	2026-10-05T01:05:04.107Z	
SUB-TOTAL	10,500.00	
TOTAL GST	0.00	
ADVANCE AND FUEL	-8,000.00	
IT TDS @ 0%	-0.00	
NET PAYABLE	2,500.00	