

DPR PAGE 02 · Development 33e747

Daily Progress Report · Sat 14 Nov 2026 · DPR #265 · Engineer: Development verification · **submitted**

**3 items**  
Work done  
WMM 56.25 Cum · Clearing 0.5 Ha · Marking 250 m

**4**  
Machines  
all worked

**2 L**  
Diesel  
issued

**7**  
Labour

**2 materials**  
Bulk received  
WMM 20 MT (1 trips) · Water 4,000 LITERS (0 trips)

Work done

| Item     | Chainage from → to | Size (L × W × T) | Quantity                    | Programme |
|----------|--------------------|------------------|-----------------------------|-----------|
| WMM      |                    |                  | 56.25 Cum                   |           |
| Clearing |                    |                  | 0.5 Ha                      |           |
| Marking  |                    |                  | 250 m<br>BOQ credit 250 Rmt |           |

Equipment

| Machine                                                                             | Work       | Hours         | Diesel     | Consumption           |
|-------------------------------------------------------------------------------------|------------|---------------|------------|-----------------------|
| <b>Roller</b><br>Hired · Development contractor<br>· Op. Development operator       | Not linked | 6.5 h         | 2 L        | —<br>no norm recorded |
| <b>Grader</b><br>Hired · Development contractor<br>· Op. Development operator       | Not linked | 6.5 h         | 0 L        | —<br>no norm recorded |
| <b>Excavator</b><br>Hired · Development contractor<br>· Op. Development operator    | Not linked | 6.5 h         | 0 L        | —<br>no norm recorded |
| <b>Water tanker</b><br>Hired · Development contractor<br>· Op. Development operator | Not linked | 6.5 h         | 0 L        | —<br>no norm recorded |
| <b>Total · 4 machines</b>                                                           |            | <b>26.0 h</b> | <b>2 L</b> | —                     |

Consumption from tank dip (opening + issued – closing). ▲ more than 10% above norm · ▼ check more than 10% below (often a missed diesel entry) · no mark = within 10%.

Labour

| Gang / contractor | Category (+ gender) | Count    | Task |
|-------------------|---------------------|----------|------|
| Development gang  | Skilled             | 7        |      |
| <b>Total</b>      |                     | <b>7</b> |      |

Materials

| Material                   | Received qty | Unloaded at                  | Trips |
|----------------------------|--------------|------------------------------|-------|
| WMM Development supplier   | 12 MT        | Stretch (used on site)       | 1     |
| WMM                        | 8 MT         | unloading place not recorded | —     |
| Water Development operator | 4,000 Liters | unloading place not recorded | —     |

Site purchases

Site purchase · Safety gloves · Development vendor · 6 Pairs

Remarks / hold-ups

Physical quantities only. Development verification.